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e Currently the City procures construction by
traditional procedures:
— Design
-~ Bid (low bid)
— Construct

e \We wish to discuss two new processes allowable
under State law:
— Design Build
— Construction Management At Risk



e State Procurement Code allows for use of
“Design—Build” and “Construction
Management, At Risk,” as procurement
methods.

e For City to use these techniques a
modification to City Code Is required.



Definition
1

e Design-Bid-Build — Traditional process used on
nearly all City construction projects. Design is done
by architect-engineering consultant. Project is bid
and awarded to lowest bidder.

e Design-Build — single contractor performs both
design and construction for the project.

e Construction Management at Risk (CM at Risk) —
Contractor Is selected based upon multiple factors
(not just low bid). Is responsible for construction
under a Guaranteed Maximum Price concepit.




Policy Option
-

e Council could amend City Code to allow for
use of Design-Build and CM at Risk on
selected projects.

e Use on specific projects would require City
Manager Approval.

e Specific written procedures must be
developed for use of both methods.



Design-Build

Single contractor responsible for entire project.
Reduces design conflict issues and resulting
changes.

Selection based on qualifications, experience, as
well as price.

Requires establishment of design criteria to establish
requirements and quality levels.

Typically Guaranteed Maximum Price (GMP) is
negotiated with sharing of savings below the GMP.

Recent example: Norfolk Public Health Facility
(Specific State authorization was provided).



CM At Risk
.

Design done by separate A-E consultant contract.

Construction contractor selected based on qualifications,
experience, as well as price.

Contractor selects/bids subcontracts.
Typically GMP is negotiated with shared savings.

Contractor can be involved earlier in design process to improve
design, constructability and price.

e Contractor fee is fixed so contractor has incentive to control
costs.

e Recent Example: Virginia Beach Convention Center.



Design-Bid-Build
G

e Low bid on design produced by A-E
consultant.

e Low bid process can result in project
challenges — quality, change orders,
adversarial relationship.

e Low bid process provides assurance of
fairness and economy.



Recommendation
1

e Revise City Code to use CM at Risk and
Design-Build methods.

e Approval of use of these methods would
require City Manager approval.
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